

MERIDIAN FORGE / ANALYST DOCUMENT · WEEK 02

Business Case Recommendation

Business Recommendation · Revision 1683

QA Control Review · A recommendation for the sponsor

1. Need, value and scope

Proposed project

The QA control review is the proposed project.

Business need

The amount of time could be reduced, and the claim that the review would cut retrieval time in half needs to be supported by evidence.

Expected value and beneficiaries

48 staff hours and \$2,820 would be the cost of the review, this effects the staff working on it and the funds of the company as a whole, however identifying the cause of the robot's malfunction could be of great benefit despite this.

Included work

"QA requests a record; the relevant custodian locates it; QA and Engineering check its origin and meaning; Operations receives a summary. The request does not replace this workflow with a new system."

Excluded work

This review does not authorize any actual robotics repairs.

2. Feasibility and limits

Technical feasibility

"exports has been requested but has not yet been confirmed," read only exports can support the review but not the available tools seemingly.

Operational feasibility

Some can and some cannot "Regular duties remain in place. A shift reassignment could remove the QA window; late exports could delay Engineering. Neither has occurred in this packet."

Cost and resource feasibility

The base estimate is \$180 below the \$3,000 envelope; the upper estimate is \$525 above it. I believe the ability to save 180 does not warrant the chance ability to lose 525

Schedule feasibility

"The eight-day plan has two business days of headroom against the ten-day limit", this is a lot more time to work with.

Known constraints

"All learner work stays outside the safety glass. Preserve the original records, use read-only copies, and record missing access. A training recommendation does not grant permission to operate equipment." \$2,820 is the budget.

Risks and assumptions

"Completing the review will cut retrieval time in half." is not a supported claim, how do we know it will cut retrieval time in half?

3. Recommendation and next decision

Success measures and evidence

(I'm having trouble understanding this question?)

Recommendation

revise

Rationale and conditions

I believe that there are no guarantees that the review will resume work at all: "give QA and Engineering a traceable record they can use to investigate further, and give Operations a defensible basis for requesting later work. A completed review is not a promise of restored production." I believe that while it would be helpful for QA engineering and operations to have this information, if this much money is being spent there should be some way to guarantee the sponsor that work will continue, not a bad plan... just not enough information.

Next authorization or information step

I think costs could be cut by giving QA and Engineering the things they need in order to investigate further, however later work can be postponed until the actual problem is ensured it will be fixed.

Source packet

W02-S01 · Request for a bounded review — Mara Ilyan · Production Operations Manager

W02-S02 · Evidence-retrieval workload — Nia Voss · Night QA Supervisor

W02-S03 · Proposed scope and current workflow — Mara Ilyan with Nia Voss · Review draft

W02-S04 · Capacity, access and operating limits — Elias Chen · Robotics Systems Engineer

W02-S05 · Estimate and success-measure sheet — Mara Ilyan · Planning estimate, not a quote

All case records and figures are fictional teaching data. This report does not authorize spending or operating equipment. The instructor evaluates the reasoning; completed fields are not a grade.